COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2020

ESTI MATE SUMVARY 14:19: 24
CONTI D C23396 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 23396- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.5 DAYS TI ME ALLOW 100 WORK DAYS
SH 116A SURFACE TREATMENT PRQJECT MP. 0 to MP. 32.3 PERCENT TIME.  58.50 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. STR116A- 001
SH 116A SURFACE TREATMENT PRQJ
NAME OF ROAD:
PRQJECT COUNTI ES: BACA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 03/10/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 02/ 19/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 981, 935. 11 PARTI Cl PATI NG $ 47, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  8,883,000.00 NON- PARTI Cl PATI NG 7,924,701. 21 3,703, 257.77
PERCENT COMPLETE: 79. 86% TOTAL EARNI NGS 7,971,701, 21 3,708, 257. 77
FUNDS AVAI LABLE: $ 2,010, 233.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,971,701, 21 3,703, 257. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 133, 245. 00 -14, 419. 85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,838, 456. 21 3, 688, 837. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,838, 456. 21 3,688, 837.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 688, 837. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23396-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0003 14:19: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 650. 000 0. 000
EACH 0. 000 0. 00
9. 90000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 7, 100. 000 6, 994. 000
SY 0. 000 0. 00
5. 00000 6, 994. 000 34,970. 00
0015 202-00810 *Rerpval of Ground Sign 109. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 202-00821 *Rermoval of Sign Panel 37.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 1, 900. 000 0. 000
LF 925. 000 8,325.00
9. 00000 925. 000 8, 325.00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 674. 000 674. 000
cY 0. 000 0. 00
36. 00000 674. 000 24, 264.00
0035 203-00060 Enbanknent Material (Conplete In Place) 497. 000 55. 000
cY 111. 000 4,440. 00
40. 00000 166. 000 6, 640. 00
0040 203-01500 Bl adi ng 110. 000 4. 000
HOUR 23.000 3,220.00
140. 00000 27.000 3,780. 00
0045 206-00100 Structure Backfill (Cass 1) 40. 000 36. 000
cY 0. 000 0. 00
50. 00000 36. 000 1, 800. 00
0050 207-00205 Topsoi | 135. 000 13. 000
cY 0. 000 0. 00
33. 00000 13. 000 429. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 2, 500. 000 130. 000
LF 0. 000 0. 00

6. 00000 130. 000 780. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200
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0065
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C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Er osi on Control

Managenent

*Reset

Mai | box Structure (Type 3)

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23396-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0003 14:19: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 28, 733. 130 28, 735. 130
TON -2.000 -192. 00
96. 00000 28, 733. 130 2,758, 380. 48
0120 411-10255 Emul sified Asphalt (Slow Setting) 35, 785. 000 20, 772. 000
GAL 14, 713. 000 44,139. 00
3. 00000 35, 485. 000 106, 455. 00
0125 603-10300 30 Inch Corrugated Steel Pipe 90. 000 90. 000
LF 0. 000 0. 00
160. 00000 90. 000 14, 400. 00
0130 603-30030 30 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0135 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 100. 000 0. 000
LF 625. 000 23,125.00
37.00000 625. 000 23,125.00
0140 606-02003 *End Anchorage (Nonfl ared) 16. 000 0. 000
EACH 6. 000 25, 200. 00
4, 200. 00000 6. 000 25, 200. 00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 45. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0150 612-00041  *Delineator (Flexible) (Type I) 626. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0155 612-00043 *Del ineator (Flexible) (Type IIl) 29. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0160 614-00011 *Si gn Panel (Class |) 581. 000 0. 000
SF 0. 000 0. 00
21.00000 0. 000 0.00
0165 614-00012 *Sign Panel (Class Il) 532. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23396-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0003 14:19: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 63. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0175 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 55. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0180 620-00015 Field Laboratory (State Furnished) 1. 000 1.000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0185 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
19, 000. 00000 0. 500 9, 500. 00
0190 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 205, 070. 00
512, 675. 00000 1. 000 512, 675. 00
0195 626-01114  *Public Information Managenent (Tier V) 169. 000 83. 000
DAY 30. 000 1, 230. 00
41. 00000 113. 000 4,633. 00
0200 627-00001  *Pavenent Marking Paint 4, 009. 000 2, 056. 000
GAL 1, 853. 000 74,120. 00
40. 00000 3, 909. 000 156, 360. 00
0205 627-00013 *Paverent Marking Paint (H gh Build) 2,973. 000 0. 000
GAL 0. 000 0. 00
38. 00000 0. 000 0. 00
0210 630-00000  *Fl aggi ng 3, 125. 000 1, 267. 250
HOUR 949. 750 26, 593. 00
28. 00000 2,217.000 62, 076. 00
0215 630-00007 *Traffic Control Inspection 40. 000 20. 000
DAY 8. 000 1, 760. 00
220. 00000 28. 000 6, 160. 00
0220 630-00012 *Traffic Control Management 100. 000 38. 000
DAY 22.000 24,200. 00

1, 100. 00000 60. 000 66, 000. 00



CONTI D:

ROADWAY

CAT NO0200
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C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent
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*| npact Attenuator (Tenporary)

F/ A M nor
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F/ A Fuel

Cost Adj ust nent
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23396-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0003 14:19: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/ A Quality Incentive Paynent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 9,934,935.11$ 3,703,257.77$ 7,924,701.21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0305 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0310 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 47,000. 00 $ 0.00% 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 9,981,935.11$% 3,703,257.77$% 7,971,701.21



